



WORKPACKAGES	Month	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24
1: Project Management		█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█
2: Requirements and Evaluation				█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█
3: Document Clustering				█	█	█	█	█																	
4: Information Extraction						█	█	█	█	█	█	█													
5: Summarisation										█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█
6: Service Exemplar																	█	█	█	█	█	█	█	█	█
7: Dissemination				█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█
8: Support Com. Call									█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█

Project start date: 01-12-2006

Project completion date: 30-11-2008

Duration: 24 months

Workpackage and activity	Earliest start date	Latest completion date	Outputs (clearly indicate deliverables & reports in bold)	Milestone	Responsibility
WORKPACKAGE 1: Project Management Objective: To co-ordinate and manage the work and day-to-day progress. To provide a communication medium between the centre and the funders. Consolidation of the project planning, control, progress and reports, milestone reports, financial statements and budgetary overviews. Coordination with international partners and associated entities.	01/12/06	30/11/08			UoM
T1.1 Project Plan		31/05/06	D1/1 Project Plan		SA
T1.2 Final report: Report on the project's achievements, findings, outcomes, and messages to the JISC community.	01/10/08	30/11/08	D1/2 Final Report		SA
WORKPACKAGE 2: Requirements Gathering and Evaluation Objective: Test data gathering, requirements analysis by users, set up of evaluation methodology, creation of gold standard	01/12/06	31/10/08			EPPI / UoM
T2.1 Gathering test data for analysis	01/12/06	31/03/06	D2/1 Test Data		EPPI
T2.2 Setting up evaluation framework	01/03/07	31/07/07	D2/2 Report		UoM
T2.3 Creation of gold standard	01/04/07	31/07/07	D2/3 Gold Standard		EPPI
T2.4 Final Report on evaluation	01/09/08	31/10/08	D2/4 Final Report on Evaluation		UoM

Workpackage and activity	Earliest start date	Latest completion date	Outputs (clearly indicate deliverables & reports in bold)	Milestone	Responsibility
WORKPACKAGE 3: Document Clustering Objective: Use of document clustering software and integration into the NaCTeM pipeline	01/02/07	31/07/07			
T3.1 Customisation of document clustering software	01/02/07	30/04/07	D3/1 Customised Tool		UoM
T3.2 Integration of document clustering software into pipeline	01/05/07	31/07/07	D3/2 Prototype Clustering Demonstrator	M1	UoM
WORKPACKAGE 4: Information Extraction Objective: Customisation of existing text mining tools for social science applications	01/05/07	31/12/07			UoM
T4.1 Adaptation of named entity recogniser	01/05/07	30/06/07	D4/1 Customised NER tool		UoM
T4.2 Adaptation of chunker	01/07/07	31/08/07	D4/2 Customised chunking tool		UoM
T4.3 Adaptation of shallow parser	01/09/07	31/10/07	D4/3 Customised shallow parser tool		UoM
T4.4 Prototype Information Extraction Demonstrator	01/11/07	31/01/08	D4/4 Prototype IE Demonstrator	M2	UoM
WORKPACKAGE 5: Summarisation Objective: Development of a scalable summarisation engine; integration into existing NaCTeM software infrastructure	01/09/07	31/07/08			UoM
T5.1 Development of 1 st prototype summarisation engine	01/09/07	30/01/08	D5/1 Version 1 of summarisation engine	M3	UoM
T5.2 Scaling up engine and evaluation	01/02/08	30/04/08	D5/2 Version 2 of summarisation engine		UoM
T5.3 Integration of summarisation engine into text mining pipeline	01/05/08	31/07/08	D5/3 Version 3 of summarisation engine		UoM

Workpackage and activity	Earliest start date	Latest completion date	Outputs (clearly indicate deliverables & reports in bold)	Milestone	Responsibility
WORKPACKAGE 6: Service Exemplar Objective: Development of service exemplar which demonstrates the full capabilities of the summarisation tool.	01/03/08	30/11/08			
T6.1 Development of service prototype which demonstrates the full capabilities of the summarisation tool	01/12/07	31/08/08	D6/1 Prototype Service	M4	UoM
T6.2 Service Exemplar for Summarisation tool using requirements analysis	01/09/08	30/11/08	D6/2 Service Exemplar		UoM
WORKPACKAGE 7: Dissemination Objective: Development of a Roadmap for availability of summarisation service, presenting work to conferences, organisation of a workshop	01/12/06	31/10/08			
T7.1 Integrate the project into the NaCTeM web site	01/12/06	28/02/07	D7/1 project web site		UoM
T7.2 Organise workshop	01/08/08	31/10/08	D7/2 workshop		UoM
WORKPACKAGE 8: Support for the Community Call Objective: Promote text mining through dissemination activities and engagement with user groups	01/08/07	Ongoing			UoM
T8.1 Community call for text mining in Social Sciences	01/08/07	30/11/07	D8/1 Prepare community call		UoM
T8.2 Engage with Community	01/12/07	30/11/08	D8/2 Prepare joint proposals		UoM

Workpackage and activity	Earliest start date	Latest completion date	Outputs (clearly indicate deliverables & reports in bold)	Milestone	Responsibility
---------------------------------	----------------------------	-------------------------------	--	------------------	-----------------------

Members of Project Team:
University of Manchester UoM
SA: Sophia Ananiadou