



WORKPACKAGES	Month	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24
1: Project Management		█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█
2: Requirements and Evaluation				█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█
3: Information Extraction				█	█	█	█	█	█	█	█	█													
4: Document Clustering						█	█	█	█	█	█														
5: Summarisation											█	█	█	█	█	█	█	█	█	█	█	█	█	█	█
6: Service Exemplar																█	█	█	█	█	█	█	█	█	█
7: Dissemination				█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█
8: Support Com. Call				█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█

Project start date: 01-09-2006

Project completion date: 31-08-2008

Duration: [24] months

Workpackage and activity	Earliest start date	Latest completion date	Outputs (clearly indicate deliverables & reports in bold)	Milestone	Responsibility
--------------------------	---------------------	------------------------	---	-----------	----------------

Workpackage and activity	Earliest start date	Latest completion date	Outputs (clearly indicate deliverables & reports in bold)	Milestone	Responsibility
WORKPACKAGE 1: Project Management <u>Objective:</u> To co-ordinate and manage the work and day-to-day progress. To provide a communication medium between the centre and the funders. Consolidation of the project planning, control, progress and reports, milestone reports, financial statements and budgetary overviews. Coordination with international partners and associated entities.	01/09/06	31/08/08			UoM
1. Project Plan		31/05/06	D1/1 Project Plan		SA
2. Final report: Report on the project's achievements, findings, outcomes, and messages to the JISC community.		31/08/08	D1/2 Final Report		SA
WORKPACKAGE 2: Requirements Gathering and Evaluation <u>Objective:</u> Test data gathering, requirements analysis by users, set up of evaluation methodology, creation of gold standard	01/10/06	30/07/08			EPPI / UoM
3. Gathering test data for analysis	01/10/06	31/12/06	D2/1 Test Data		EPPI
4. Setting up evaluation framework	01/12/06	30/04/07	D2/2 Report		UoM
5. Creation of gold standard	01/01/07	30/4/07	D2/3 Gold Standard		EPPI
7. Final Report on evaluation	01/06/08	30/7/08	D2/4 Final Report on Evaluation		UoM

Workpackage and activity	Earliest start date	Latest completion date	Outputs (clearly indicate deliverables & reports in bold)	Milestone	Responsibility
WORKPACKAGE 3: Information Extraction Objective: Customisation of existing text mining tools for social science applications	01/11/06	31/08/07			UoM
6. Customisation of context free chunker	01/11/06	31/3/07	D3/1 Customised tool		UoM
7. Customisation of full parser Enju	01/04/07	31/08/07	D3/2 Customised full parser	M1	UoM
WORKPACKAGE 4: Document Clustering Objective: Use of document clustering software and integration into the NaCTeM pipeline	01/02/07	30/07/07			
8. Integration of document clustering software into pipeline	01/02/07	30/07/07	D4/1 Document clustering	M2	UoM
WORKPACKAGE 5: Summarisation Objective: Development of a scalable summarisation engine; integration into existing NaCTeM software infrastructure	01/06/07	31/08/08			UoM
9. Development of 1 st prototype summarisation engine	01/06/07	30/10/07	D5/1 Version 1 of summarisation engine	M3	UoM
10. Scaling up engine and evaluation	01/11/07	31/3/08	D5/2 Version 2 of summarisation engine		UoM
11. Integration of summarisation engine into text mining pipeline	01/04/08	30/06/08	D5/3 Version 3 of summarisation engine		UoM

Workpackage and activity	Earliest start date	Latest completion date	Outputs (clearly indicate deliverables & reports in bold)	Milestone	Responsibility
WORKPACKAGE 6: Service Exemplar Objective: Development of service exemplar which demonstrates the full capabilities of the summarisation tool.	01/12/07	31/06/08			
12. Service exemplar for summarisation tool using requirements analysis (WP2)	01/12/07	15/07/08	D6/1 Service exemplar	M4	UoM
WORKPACKAGE 7: Dissemination Objective: Development of a Roadmap for availability of summarisation service, presenting work to conferences, organisation of a workshop	01/12/06	31/08/08			
13. Integrate the project into the NaCTeM web site		31/12/06	D7/1 project web site		UoM
14. Organise workshop		30/7/08	D7/2 workshop		UoM
WORKPACKAGE 8: Support for the Community Call Objective: Promote text mining through dissemination activities and engagement with user groups	01/11/06	ongoing			UoM
15. Engage with community	Depends on time of call		D8/1 Prepare joint proposals		UoM

Workpackage and activity	Earliest start date	Latest completion date	Outputs (clearly indicate deliverables & reports in bold)	Milestone	Responsibility

Members of Project Team:
University of Manchester UoM
SA: Sophia Ananiadou